

Report to President's Cabinet
STLR Progress Report, Q2 Calendar 2015
July 21, 2015
Jeff King, STLR Grant P.I.

Infrastructure, Process, & Tools:

- Poised for Civitas set-up; operational expected Oct./Nov. 2015
- Continuing w/CUIT process for InfoReady Review software, a key component for the student TL project application/tracking/mgmt process
- STLR Project Team: Master To-Do list
- D2L: Continuing progress on STLR Student App; STLR eportfolio formatting/templates
- STLR Employer Advisory Board: Aug. 28 Boathouse Meeting

Student TL Projects:

- Current vetting process in advance of formal process beginning Fall Semester
- Highlights: Cashion Music Project, OK History Project, Summer STEP Students, Black Male Perspective Initiative
- Integrative Knowledge Portfolio Process (IKPP) beginning Fall Semester for multiple projects infusing IKPP into STLR eportfolio

STLR Training:

- 64 faculty and staff trained through June 30, 2015
- 150 trained by start of Fall Semester; add'l training starts Sept.

STLR Marketing:

- To students: new student orientations, Stampede week
- To faculty and staff: as part of training; word of mouth (esp. re student TL projects)
- Major Fall Semester STLR Campaign Launch for faculty/staff/students

STLR Assessment:

- Prelim proposal on student level achievement benchmarks
- Training assessment, Fall 2015 assessment, process assessment