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CHAPTER I 

 

 

INTRODUCTION 

Past research analyzed commercial construction jobsite productivity to further understand 

how different variables affect productivity (Chang 1991; Awad and Heale 1993; Daneshgari and 

Moore 2011; and Abel-Wahab et al. 2015).  Many forms of analysis are used to help predict the 

work flow on the commercial construction jobsite.  Tactics in logistics, scheduling and optimal 

work flow have been sought, but what is often missed is human related factors.  In order to help 

predict certain outcomes the human must be studied. 

Construction jobsites are very unique with many variables affecting the process 

(Loosemore 2014).  Research determining construction project success benefitted from studying 

humans who led construction projects and their intelligence (Jordan and Lindebaum 2012).  

Researchers discovered one type of human intelligence as Emotional Intelligence (EI) (Mayer and 

Salovey 1995).  This intelligence has increasingly been studied in several industries with 

interesting results on relationships to profitability and job satisfaction (Bobik et al. 2001; 

Matthews et al. 2007; and Loi and Schutte 2014).  While research on the relationship of 

construction managers and Emotional Intelligence exists, construction laborers and non-managers 

have not been studied. This research adds to the body of knowledge by showing the relationship 

of the construction laborer’s Emotional Intelligence and their productivity. 

SECTION 1.1 DEFINING CONSTRUCTION PRODUCTIVITY 
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Workplace productivity defined by the United States Department of Labor as the output 

of product produced by an individual with a measured input (Jacobs 2002).  The U.S. Department 

of Labor frequently released reports on many sectors of industry showing their productivity 

across the nation and compared to one another.  Construction productivity affected national, 

economic growth making construction productivity important to federal government economist 

(Abel-Wahab et al. 2015).  Many economies international or domestic, federal or local relied on 

industry productivity to build their economy (Chodakowska and Nazarko 2015).  The 

construction industry was one of the productivities measured by the United States Department of 

Labor. 

The construction industry’s decline in productivity has been researched and stated by 

several researchers (Awad and Heale 1993; Abel-Wahab et al. 2015; and  (Chodakowska and 
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Nazarko 2015).  Much of the decline in productivity occurred after 1970 and continues today.  As 

shown in Figure 1, other sectors of manufacturing have seen sizable growths in  

 

productivity, but the construction industry has not grown, falling behind the national standard 

(Daneshgari and Moore 2011). The reasons for decline in productivity are not simple, but we 

know it exists and several governments worked to improve its productivity (Loosemore 2014; 

Vogl 2015).  Impacts on construction productivity can be workplace relationships, technological 

advances in the construction industry, owner and architect relationships, weather impacts and 

supply chain or raw material supply complications (Hewage and Ruwanpura 2006).  The 

construction productivity problem cannot be researched without determining key drivers of 

productivity in 

the construction industry.  However, the uniqueness of construction projects in nature further 

complicate the issue (Abel-Wahab et al. 2015). In order to help solve this problem of labor 

productivity decline, research defined labor productivity as it related to the construction industry.  

Past research defined construction productivity as the work in place divided by an input such as 

work hours (Ganesan 1984; Howell et al. 1989; and Awad and Heale 1993), but the means of 

measuring this varied greatly and were not as accurate (Vogl 2015).  The construction industry 

developed productivity metrics through The Construction Industry Institute (CII) at the 

University of Texas at Austin (Awad and Heale 1993; Kramer and Thomas 1988). Recent 

measurements were developed by the American Society of Testing and Materials International 

Figure 1: Construction and Non-Farm Labor Productivity (1964-2003) 
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(ASTM) called job productivity measurement (JPM) which determined industry guidelines 

(Daneshgari and Moore 2011).   

There are several ways to measure construction jobsite productivity.  Measuring the cost 

per unit, unit installed per labor or a combination of the two were used in past research (Vogl 

2015).  This research used the Last Planner System (LPS) as developed by the Lean Construction 

Institute to measure the impact of predictable work flow impacting productivity (Ballard and 

Seymour 2000).  Lean Construction used the principles of lean manufacturing and applied them 

to the construction industry.  Developed at the Toyota Motor Corporation, Lean manufacturing 

eliminated waste and developed a predictable workflow impacting workplace productivity (Franz 

and Liker 2011).  The focus of Lean Construction and LPS is to develop a culture in a 

construction process that is focused on the flow of the entire process.  The byproduct of 

impeccable workflow is increased productivity, profit, safety and decreased waste.  There are 

seven wastes as defined in lean: waiting, overproduction, rework, motion, transport, over-

processing and inventory (Franz and Liker 2011). A lean construction project builds a culture 

focused on reducing or eliminating these waste through coordination.  The Last Planner System 

helps a construction team achieve this with increased productivity as a result. This research used 

the Weekly Work Plan—a component of the Last Planner System—as a way to measure 

predictability of productivity at a daily level and will be discussed further in the methodology 

section. 

SECTION 1.2 DEFINING EMOTIONAL INTELLIGENCE 

Researchers (Mayer and Salovey 1995) stated human interest in Emotional Intelligence 

(EI) was recorded as early as the Greek philosophers.  After the Greek philosophers, theologians 
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in the Middle Ages such as St. Augustine of Hippo and St. Thomas Aquinas brought about the 

thought of the separation of the soul and spirit, affections and passions ( (Matthews et al. 2007).  

In his greatest work Summa Theologica, Aquinas even built on Aristotle’s idea of the immaterial 

and material leading to the idea of a dichotomous homo-sapien.   

Mayer and Salovey developed the first model of Emotional Intelligence based on three 

processes: They were acknowledging and expressing emotions, regulating emotions and adapting 

emotions (Dipaolo et al. 1990; Roberts and Schulze 2005).  Past research (Goleman 1997) 

explained the history of the development of EI based on the inadequacies of the more popular 

Intelligence Quotient (IQ).  Researchers found humans with high IQs did not perform as expected 

creating hypotheses on how human intelligence developed. Research narrowed the focus of 

intelligence to Emotional Intelligence making it a hot topic (Matthews et al. 2004).   Since the 

development of research in Emotional Intelligence, other intelligences were discovered leading to 

greater understanding of the brain and its intelligences such as tactile intelligence (Roberts and 

Schulze 2005).  Tactile intelligence or processing is the intelligence associated with touch 

(Newman and Schneider 2015).  Emotional Intelligence can be characterized as the ability to 

motivate oneself, to regulate one’s emotions, control impulse, recognize others’ emotions and 

delay gratification (Goleman 1997). Emotionally intelligent humans showed awareness of their 

emotions and also the emotions of others (empathy) (Dipaolo et al. 1990).  It is not the 

deconstruction of emotions, but once emotions are constructed, an emotionally intelligent person 

can regulate the existent emotions (Goleman 1997).   

Several tests to score Emotional Intelligence were developed.  The Mayer-Salovey-

Caruso Emotional Intelligence Test (MSCEIT) (Caruso et al. 2016) and is an elaborate test most 
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effective through use of a computer testing site.  The Wong and Law Emotional Intelligence Scale 

(WLEIS)(Jordan and Lindebaum 2012) is a short format, self-reporting test using the Likert-type 

scale.  The Schutte Self-reporting Emotional Intelligence Test (SSEIT) (Schutte et al. 1998) is a 

self-reporting, 33-question test divided up into four main categories.   

Past research studied construction productivity and Emotional Intelligence independently, 

with few researchers comparing the two subjects.  This research focused on the dependent 

relationship of construction laborers’ productivity and EI.  Past research studied the dependent 

relationship of construction managers and EI as discussed in the next section but did not study 

construction laborers who work at the construction jobsite.   
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CHAPTER II 

 

 

REVIEW OF LITERATURE 

 

 Several studies in regards to the impact of Emotional Intelligence (EI) and the 

construction industry have been published. 

 Past research (Jordan and Lindebaum 2012) stated a correlation existed between EI and 

construction management due to the types of tasks fifty-five, United Kingdom construction 

managers completed. Their research divided up regular tasks carried out by construction 

managers into five dimensions to gauge performance.  The five dimensions are “managing project 

environment and its resource”, “organizing and coordinating”, “handling information”, 

“providing for growth and development”, and “motivation and conflict handling”.  The research 

focused primarily on the second, fourth and fifth dimensions requiring more emotional abilities 

than the other two dimensions.  The test used was the Wong and Law Emotional Intelligence 

Scale (WLEIS).  The results showed job performance and Dimension 5 (Motivation and Conflict 

Handling) had a positive relationship and a positive correlation between Dimensions 2 

(Organizing and Coordinating) and 4 (Providing for Growth and Development).  This showed EI 

had limited effects—mostly with conflict resolution tasks—on performance by UK construction 

managers.  While the sample size and location being quite limited generated limited analysis, it 

showed EI did impact productivity in UK construction managers.  However the researchers 
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concluded the impact of EI and individual tasks should be further studied and caution should be 

used when building the relationship between EI and project management. 

 Similar in nature, another study focused on the relationship of Emotional Intelligence 

(EI) in construction project managers and successful construction projects in the state of Florida, 

U.S.A. (Nigaglioni 2016).  Researchers used the SSEIT to determine EI, completed through an 

online survey of 736 managers with 74 valid responses.  Six areas of success were compared to 

EI scores and the CPSS (Construction Project Success Survey).  The areas were overall success 

score, cost, schedule, quality, performance safety and operating environment.   The results 

showed a significant relationship between EI and construction success based on CPSS for these 

74 construction managers in Florida, U.S.A.  “As EI increases overall construction project 

success increases as well” (Nigaglioni 2016). 

 One researcher (Sunindijo 2012) defined transformational leadership as a style of 

leadership using charism, inspiration of followers, promotion of careful problem solving and 

encourage personal development.  Using this definition, Sunindijo added EI with political skill in 

a self-created, quantitative questionnaire survey and included reported facts of construction 

projects based in Sydney Australia.  These facts pertained to the success of the construction 

project including cost, quality and schedule.  A total of 273 participated in the survey and the 

results showed a need for skill development in four major areas.  This further supported the 

importance of EI in construction management. 

 One team of researchers studied the impact of EI and construction management using the 

interview format (Cassell and Lindebaum 2012).  Nineteen project managers where interviewed 

with their responses recorded and analyzed.  This deviated from other research by not using the 
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survey and opened up greater discussion on the responses.  These British project managers were 

between 26 and 66 years old with 1 to 35 years of construction experience.  In this research, two 

narratives split into six storylines.  The first narrative was “construction is male-dominated”.  

This created four storylines: “Self-awareness –emotions are a difficult subject to talk about”, 

“Emotions equate with weakness”, “Emotions as inappropriate to display” and “Emotions as 

unnecessary”.  The second narrative was the receptiveness and resistance to EI.  This split into 

two main storylines: “Useful to understand emotions” and “They are a core management skill and 

emotions as inappropriate to display”.  As one can see, the storylines at times contradicted each 

other showing the tension in the construction industry of the need for change in how projects are 

managed, but the inability to implement the change.   

 More researchers focused on soft sciences to help increase construction jobsite 

productivity (Edwards et al. 2011).  Individual’s motivation for work whether for pay, job design 

or power all played into the need for meaningful work.  The key skills of a construction manager 

were instructing, active listening, judgement and decision making. Researchers identified key 

personal characteristics as dependability, leadership, self-control, stress tolerance, cooperation, 

innovation, adaptability/flexibility and initiative.  As stated in past research (Goleman 1997), 

persons with high levels of EI can influence teams effectively.  Construction managers are 

managers of teams and thus the link of EI to project management.  The objective of the research 

helped the construction industry understand the importance of team building to overcome 

problems in the construction process.  The research concluded a successful project manager 

enabled teams to overcome these and excel. 
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 Further research linked workplace motivation with EI in the construction industry 

(Walker 2017).  Walker stated the lack of job satisfaction increased and construction productivity 

decreased.   The study of Emotional Intelligence also increased the awareness of the impact of 

soft sciences on construction projects.  The relationship between job satisfaction and well-being, 

self-control, sociability and emotionality were compared with the variables of age, gender, years 

of experience and education taken into consideration. One hundred and seventy-nine construction 

workers from the United States were asked 54 questions to help determine job satisfaction and EI.  

No relationship existed between job satisfaction and well-being, self-control, sociability and 

emotionality.   

Seven key principles were recognized in Emotional Intelligence (Caruso et al. 2016).  EI 

is a mental ability, EI is best measured as an ability, Intelligent problem solving does not 

correspond neatly to intelligent behavior, A test’s content—the problem solving area involved—

must be clearly specified as a precondition for the measurement of human mental abilities, Valid 

test have well-defined subject matter that draws out relevant human mental abilities, EI is a broad 

intelligence and EI is a member of the class of broad intelligences focused on hot intelligence 

processing.   Since found as a broad intelligence, the opportunity for humans to further develop 

the intelligence existed.  Adults and children alike have increased their EI by further development 

and understanding of their own emotions as well as the emotions of others.  Because of its 

function in the brain it will affect the body and what the body does as a hot intelligence.  A hot 

intelligence was described as personal thoughts and feelings by Mayer, Caruso and Salovey 

(Caruso et al. 2016).  Therefore, EI affected their performance at work mentally or physically.  

Researchers also linked EI and performance by managers (Matthews et al. 2007).  Studies found 
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EI affected many aspects of positive employee attributes such as commitment, teamwork, 

innovation and quality of service of people in management positions.  Employees with higher EI 

communicated ideas and feelings better, managing their emotions better without causing more 

stress on their team while building more trust in their relationships.  Several industries found 

higher EI in managers impacted all aspects of job performance, but in the construction industry 

research showed EI’s impact was task specific, limited to the task requiring “emotion processing”  

(Jordan and Lindebaum 2012). 

One study showed the relationship between higher EI scores in project managers and 

project success was not evident due to the nature of the construction industry worker’s psyche 

(Jordan and Lindebaum 2012).  In fact, hiring based on EI scores was stated as a poor practice 

due to the fact a construction project manager—and most construction workers—do not like to 

discuss their emotions.  This research concluded differently than other research studying project 

managers in Florida (Nigaglioni 2016).  Using the SSEIT (Schutte Self-Reported Emotional 

Intelligence Test) and CPSS (Construction Project Success Survey), the relationship between EI 

and a construction project’s success in cost, schedule, quality, safety and the overall CPSS score 

was analyzed.  A strong correlation was discovered between EI in project managers and 

construction success. Both research differed as the first (Jordan and Lindebaum 2012) studied a 

sample from the United Kingdom while the second (Nigaglioni 2016) studied a sample from the 

United States.  Other researchers also reviewed the relationship between EI and successful, 

construction project management, but did not perform experiments on a sample set (Edwards et 

al. 2011).  After analyzing the construction industry’s problems and impact of research on EI and 

managers in other industries, they concluded hiring managers based on EI would greatly improve 
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the construction industry’s problems with cost overruns and schedule delays.  This differed from 

other conclusions (Jordan and Lindebaum 2012).   

Two themes appeared with past research of the relationship between EI and the 

construction industry.  The first was studying the relationship between construction management 

and EI differed among studies depending on the data size and geographical location of test 

subjects.  However, the majority of research found greater EI in project managers can help 

construction project success.  The second was all research found dealt solely with management 

and leadership, not with construction laborers. This research studied the relationship between EI 

and a subcontractor’s PPC using the Last Planner System.  It adds to the body of knowledge by 

studying construction laborers’ productivity and their EI which have not been analyzed in this 

way.  
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CHAPTER III 

 

 

METHODOLOGY 

The research was performed on a commercial construction project located in the City of 

Stillwater, of Payne County in the state of Oklahoma.  The owner of the project was Lightbearers 

Ministries International of Fayetteville, Arkansas.  Architectural design and engineering was 

completed and the project started on February 4, 2016 and ended on August 15, 2016.  The 

project site was 3.75 acres located at 718 E. 5th Avenue in Stillwater, Oklahoma as shown in 

Figure 2.   
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The scope of work included the construction of four buildings for Phase One and the 

earthwork and utilities for Phase One and subsequent phases.  The four buildings in Phase One 

included twenty-two town homes.  Nineteen of the townhomes were four-bedroom units and three 

of them were two-bedroom units.  The total square footage of Phase One was 28,484 with the 

building foundation pads occupying 9,380 square feet.  Each building reached a height of 35’-6” 

with a structure of wood. The project also entailed approximately 26,000 square feet of asphalt 

paving for parking and other site paving for sidewalks and porches.  Nine buildings and a leasing 

office were planned for the site. All utilities were installed in Phase One with the utilities for 

future phases stubbed out of the ground and capped.     

SECTION 3.1 

EXPERIMENT SETUP 

 Over twenty companies worked on site for approximately five months.  With differing 

personalities among the subcontractors on site, coordination became critical.  The author was the 

site superintendent of the project and held weekly planning meetings on the jobsite every Tuesday 

morning.  The author used two portions of the Last Planner System (LPS) in lean construction to 

help create work flow and increase productivity.  One portion of the LPS used was the Weekly 

Work Plan (WWP) as shown in Figure 3.  This was a plan simple in material and logic, but 

effective.  The author constructed the plan out of butcher paper and divided it into a grid.  In 

column one the subcontractors were listed with each having their own row.  Each column from 

Figure 2: The Construction Site Plan of Lightbearers Apartments 
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left to right represented a future day of work to be planned with the date of the specific day 

labeled in duration of the project.  Along the top row was the specific day.  Each company in 

column one had an assigned, colored sticky note used for the day’s date was written on a sticky 

note to change as the project progressed.  Each day represented a work day and weekends were 

included.  When a company had a task needed to be completed during the week, they used a 

standard format for their sticky notes.   

Figure 3: The Jobsite Weekly Work Plan 
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In Figure 4 we see the standard format for all trades to coordinate their work.  First, we knew it 

was the plumbing subcontractor as the color pink was their assigned color.  Second at the top of 

the sticky note was the abbreviation “Int Plbg UG” which meant “interior plumbing 

underground”.  This was the task.  The bottom, left section was the area where this work took 

place.  In this case, it was “BLDG 5” (Building Five).  The bottom, right section was the number 

of men planned to complete this task.  In this case it was four men as shown in Figure 4.   

 

Lastly, the number nine circled was marked on the sticky note in Figure 4.  This was a reference 

to the variance list (see Table 1).  These variances will be explained further. 

 

  

 

 

 

Table 1: List of Tracked Variances 

Item Variances 

1 Weather 
2 General Contractor 
3 Architect 
4 Engineer 
5 Owner 
6 Other subcontractor 
7 Poor planning of labor 
8 Poor planning of material 
9 City/Inspectors 

10 Other   

Figure 4: The Plumber Sticky Note 



17 
 

 

 

At the end of each day if a job was completed the author drew a line through the task as shown in 

Figure 5.  

 

In Figure 4 there was no line, but the number nine circled.  This denotes an incomplete task with 

the variance impacting completion as “9” or as Table 1 shows “9: City/Inspectors”, meaning a 

city inspector or requirement prevented the subcontractor from completing the specific task.  At 

the end of each day and week the Percent Planned Complete (PPC) was calculated to determine 

the predictability of the subcontractor’s productivity and the project.  The PPC calculation was a 

simple equation completed with the weekly work plan as shown below.  Based on this value, the 

percentage of tasks completed in a day or week by a subcontractor could be captured and 

recorded. 

𝑃𝑒𝑟𝑐𝑒𝑛𝑡 𝑃𝑙𝑎𝑛𝑛𝑒𝑑 𝐶𝑜𝑚𝑝𝑒𝑡𝑒 (𝑃𝑃𝐶) =
# 𝑜𝑓 𝑡𝑎𝑠𝑘𝑠 𝑐𝑜𝑚𝑝𝑙𝑒𝑡𝑒𝑑 𝑖𝑛 𝑡ℎ𝑒 𝑤𝑜𝑟𝑘 𝑤𝑒𝑒𝑘

# 𝑜𝑓 𝑡𝑎𝑠𝑘𝑠 𝑝𝑙𝑎𝑛𝑛𝑒𝑑 𝑖𝑛 𝑡ℎ𝑒 𝑤𝑜𝑟𝑘 𝑤𝑒𝑒𝑘
 

In review The Last Planner System was a unique way to understand this jobsite’s 

predictable work flow.  The LPS was created build predictable work flow and expose 

Figure 5: The Sticky Note (Completed Task) 
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interruptions to work flow  (Ballard and Seymour 2000).  The tools developed within LPS are The 

Pull Plan, the Weekly Work Plan, Percent Planned Complete (PPC) and Tracking of Variances.  

PPC in this research was achieved by taking the number of completed, planned activities of a 

subcontractor divided by the number of planned activities, communicated by a percentage value.  

When a task was not completed, a variance (see Table 1) was assigned for the reason of the 

incomplete task.  This system helped determine the underperforming subcontractors immediately 

and identified the variances impacting their work flow.  

SECTION 3.2 DATA COLLECTION 

 Two main categories of data were collected on this project.  The first was the Percent 

Planned Complete (PPC) for each subcontractor for the duration of the project.  The second was 

the Emotional Intelligence (EI) score for each willing participant. The data collection for PPC 

occurred at the end of each day and week.  These percentages were recorded in a simple 

spreadsheet with each subcontractor labeled and each day and week recorded as shown.  Table 2 

represents data at a week level.  The participating companies are found in the left column.  This 

sample shows weeks nine and ten and the percentages show the PPC of the specific subcontractor 

for the specific week.  For example, the concrete subcontractor completed 66.67% of the planned 

tasks in Week 9, but did not plan any tasks in Week 10, thus no value was recorded. 

Table 2: A Sample of the PPC Records Spreadsheet 

Subcontractor Week 9 Week 10 

Concrete 66.67%  
Plumbing (Utility) 0.00% 50.00% 
Plumbing (Building) 20.00% 85.71% 
Electrical  100.00% 
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Pictures of each weekly work plan were recorded to ensure reliability and accuracy of the 

calculations.  

The data collection for the EI score was completed by a survey called SSEIT (Schutte 

Self-Reported Emotional Intelligence Test) (Schutte et al. 1998).  The survey contained thirty-

three questions, each having a Likert scale response with the number one denoting “Strongly 

Disagree” up to five denoting “Strongly Agree”.  This survey was developed and published after 

testing with 346 individuals from the southeast United States. Questions 5, 9, 15, 18, 19, 22, 25, 

29, 32, 33 pertained to perception of emotion, questions 2, 3, 10, 12, 14, 21, 23, 28, 31 pertained 

to managing own emotions, questions 1, 4, 11, 13, 16, 24, 26, 30 pertained to managing others’ 

emotions and questions 6, 7, 8,17, 20, 27 pertained to utilization of emotions (Schutte et al. 

1998).  Questions five, twenty-eight and thirty-three were reversed scored to ensure participant 

engagement (see Appendix 1).  Before work took place, each subject was asked to participate 

without reimbursement or coercion.  Each subject was given an adult consent form as shown in 

Appendix 2 to ensure the subject was not pressured in any way.  The survey, consent form and 

script were submitted to the Oklahoma State University Institutional Review Board (IRB) and the 

results are included in Appendix 3. Any unique information of the individual was not obtained 

through the surveys and the surveys were securely kept after recording.   The scores of each 

subject were entered into a spreadsheet and analyzed (see Table 3).  The right column contains 

Wood Framing  100.00% 
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data retrieved from a completed survey and the participants answers to the questions.  Participant 

1 answered a “5” on the first three questions of the survey in this example.   

Table 3: Sample of Emotional Intelligence (EI) Individual Scores Spreadsheet 

Emotional Intelligence Survey        

QUESTION: 
ANSWERS 

Participant 
1  

What age range do you fall in? < 20 21-30 31-40 41-50 50 > 31-40  

How many years of experience do you have in 
construction? 

  

20  

What specialty work do you perform (example: 
plumber, electrician, painter, etc.) 

  Electrician  

        

 SCALE   

QUESTION 
Strongly 
Disagree Disagree Neutral Agree 

Strongly 
Agree   

I know when to speak about my personal problems 
to others 

1 2 3 4 5 5  

When I am faced with obstacles, I remember times 
I faced similar obstacles and overcame them 

1 2 3 4 5 5  

I expect that I will do well on most things I try 1 2 3 4 5 5  

 

SECTION 3.3 DATA ANALYSIS 

 Forty-nine unique, individual’s Emotional Intelligence (EI) scores were combined with 

the corresponding trade Percent Planned Complete (PPC) to develop the master spreadsheet.  

Thirteen weeks of PPC was gathered and further broken down into the PPC for specific trades for 

each day.  Each laborer was given a number based on the number of laborers in each 

subcontractor group.  Each subcontractor was given a number with “1” being associated with 

concrete foundation workers, “2” being associated with wood framing, “3” being associated with 
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plumbing and “4” being associated with electrical.  The mean EI score for all employees was 

119.56 with a median of 118.  Data collected from forty-nine unique individuals from four 

different companies was sorted and arranged by trade.  The four trades are the plumbing, 

concrete, electrical and wood framing with the individual labor’s EI scores and their company’s 

PPC as the focus of this study. 

SECTION 3.4 RESEARCH HYPOTHESES 

The primary hypothesis of this study investigated the relationship between the individual 

EI of the subcontractor’s jobsite employees and the PPC of the different subcontractors.  The 

primary hypothesis had two, secondary hypotheses.  The first, secondary hypothesis studied 

whether the medians of the subcontractor’s PPC and individual EI scores differed.  The second, 

secondary hypothesis studied whether the medians of the subcontractor’s PPC and individual EI 

scores differed.     

SECTION 3.5 STATISTICAL TEST 

To determine normality the Anderson-Darling normality test was used on both sets of 

data.  This test gives a p-value of the data to determine if the hypotheses of normality should be 

accepted based on large values of 𝐴 .  The Anderson-Darling calculation is as follows based on 

the Cambridge Dictionary of Statistics (Everitt, B.S. 2002): 

𝐴 = −
1

𝑛
(2𝑖 − 1){𝑙𝑜𝑔𝑧 + log(1 − 𝑧 )} − 𝑛 
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Where 𝑥( ) ≤ 𝑥( ) ≤ ⋯ ≤ 𝑥( ) are the ordered observations, 𝑠  is the sample variance, 

and 

𝑧( ) = 𝛷
𝑥( ) − �̅�

𝑠
 

where 

𝛷(𝑥) =
1

√2𝜋
𝑒 𝑑𝑢 

The Kruskal-Wallis test used in this research was developed to determine the median 

difference of two or more groups in non-parametric data (Guo et al. 2013; Kruskal and Wallis 

1952).  It was not developed to show which of the groups differed in median, but only if there 

was a difference.  The data was grouped and summed, and if there is no tie in the sum, the test 

statistic used (H) was reached by using the following equation (Guo et al. 2013): 

𝐻 =
( )

 – 3(N+1) 

Whereas N is the total number of EI scores of all samples when testing the EI scores and the total 

number of PPC when testing the PPC scores.  The variable 𝑛  represents the number of values in 

the ith sample with 𝑅  being the sum of ranks in the ith sample.  The variable k is the number of 

samples in each test (Kruskal and Wallis 1952).  Because the data was non-parametric the chi-

squared probability chart was used with the H value and the degrees of freedom being k-1. If the 

H value was greater than the corresponding chi-square value based on the calculated degree of 

freedom, the hypothesis was rejected. If ties exist in the data the ranks were adjusted based on 

rank then the calculation was: 
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Hc =  

Whereas C was: 

𝐶 = 1 −
∑𝑇

𝑁 − 𝑁
 

Whereas N represented the number of observations of EI or PPC when testing each group.  The 

variable T represented: 

𝑇 = (𝑡 − 1)𝑡(𝑡 + 1) = 𝑡 − 𝑡 

This equation was used for each group of ties with t as the value of tied observations (Kruskal and 

Wallis 1952).   Using the Kruskal Wallis statistical test on the EI score of all forty-nine workers 

and the PPC of the four subcontractors, the data identified the relationship between the individual 

EI and the subcontractor’s PPC.  The tests showed the medians did differ and the post-hoc, 

Bonferroni correction was used to show which medians differed and which were similar.  In order 

to protect against a Type I error in small sample sizes, the Bonferroni correction takes alpha and 

divides it by the number of test to be analyzed (α/m) (Everitt, B.S. 2002).  Then each group is 

compared and the value of the pairwise comparison is compared to the median.  The Bonferroni 

correction was created for use with only small amounts of comparisons and in this case the 

amount was no more than six (Everitt, B.S. 2002).   

 In summary, the data collected was categorized in two variables.  The first variable was 

the PPC collected by recording the daily PPC of each subcontractor in a simple spreadsheet.  The 

second variable was the individual EI scores collected by a survey. A master spreadsheet 

contained the results for analyzation.  Using the Anderson-Darling test, the data was test for 
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normality.  Finally, the relationship of the data was tested using the Kruskal-Wallis test and the 

Bonferroni correction.   
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CHAPTER IV 
 

 

RESULTS 

The data for the individual EI scores for all forty-nine construction workers had a mean 

of 119.84 with a median of 118 and a standard deviation of 15.69.  Forty-four of the forty-nine 

scores fell between 96 and 141.  The highest range of scores as shown in Figure 6 resided in the 

range of 156-171 and the lowest range of scores was 66-81.   

 

Figure 6: Concrete, Wood Framing, Plumbing and Electrical Subcontractors EI Score 
Distribution 

The daily PPC data for the concrete, wood framing, plumbing and electrical 

subcontractors for the duration of the project had a mean of .72 with a median of .875 and a 

standard deviation of .3398.  This data was right skewed having a distribution towards the higher 

PPC and a much higher median than mean.  As shown in Figure 7, the days with PPC is 561 with 
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the highest PPC possible at 100%.  The range with the fewest days was in the PPC range 

between 44%-66% as shown in Figure 7.   

 

Figure 7: Concrete, Wood Framing, Plumbing and Electrical Subcontractors PPC Distribution 

 

The Anderson-Darling test for normality was performed on both sets of data using the calculation 

shown in Section 3.6.  As shown in Figure 8, the mean was 119.8, the standard deviation was 

15.69, N represents the sample size, AD is the Anderson-Darling value at .577 and a large p-

value.  The p-value of the normality test for the individual EI scores was greater than ∞=.05, thus 
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making the data normal.  Most of the data centered around the line showing normal distribution 

with a few outliers.   

 

 

Figure 8: The Anderson-Darling Test for Normality of EI Score Data for the Concrete, Wood 
Framing, Electrical and Plumbing Subcontractors 

 

As shown in Figure 9, the results of the Anderson-Darling normality test were conclusive.  Over a 

span of 1,432 days the forty-nine participants worked, the mean PPC was 72.58%.  However, the 

Anderson-Darling value was very high, creating a very low p-value < α=.05 and rejecting the null 

hypothesis.  This confirmed the data is not normal.  The graph also showed this as many PPC 
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values were the extremes of the scoring (0% and 100%).  These values meant the task planned 

was not completed (0%) or it was completed (100%). 

 

Figure 9: The Anderson-Darling Test for Normality of PPC Data for the Concrete, Wood 
Framing, Electrical and Plumbing Subcontractors 

 

SECTION 4.1 TESTING EMOTIONAL INTELLIGENCE SCORES  

The first set of data tested was the EI survey results of all employees of the concrete, 

wood framing, plumbing and electrical subcontractors totaling forty-nine laborers as shown in 

Table 4.  The concrete subcontractor had nineteen participants, the wood framing subcontractor 

had twenty participants, the plumbing subcontractor had the least amount at four participants and 
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the electrical subcontractor had six participants.  All subcontractors had their entire crews onsite 

participate in the research. The wood framing subcontractor had the highest individual EI score at 

158 and the lowest at 66 as shown in Table 4. 

 

 

 

Table 4: EI Survey Scores for Concrete, Wood Framing, Plumbing and Electrical Subcontractors 

Employee Concrete Wood Framing Plumbing Electrical 

1 128 129 153 118 
2 116 112 151 125 
3 111 128 120 108 
4 117 115 139 93 
5 111 138 

 
110 

6 112 115 
 

110 
7 132 111 

  

8 123 158 
  

9 106 137 
  

10 124 102 
  

11 106 107 
  

12 125 127 
  

13 120 129 
  

14 128 111 
  

15 113 122 
  

16 106 100 
  

17 131 115 
  

18 126 117 
  

19 136 135 
  

20 
 

66 
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The Kruskal-Wallis test allowed comparison of the EI scores of the forty-nine laborers 

from concrete, wood framing, plumbing and electrical subcontractors. In Table 5, N represents 

the group size, the median is the EI median score, the mean rank is the sum of the individual 

ranks of each sample added up by group (the average rank was given in tied situations) and the Z-

Value was the number of standard deviations the specific group’s mean is from the overall mean. 

First the medians of the subcontractor’s EI was calculated and ranked.  The results in Table 5 

showed the medians of concrete, wood framing and electrical subcontractors are similar even-

though each sample size differed.  The plumbing subcontractor had a much higher median 

average EI score, but also the lowest sample size.  The concrete and wood framing subcontractors 

had the two highest sample sizes and the medians and mean ranks were very similar.  The 

plumbing subcontractor was the only group with a positive z-value because the plumbing 

subcontractor’s median is much higher than the average of all four groups. 

Table 5: The EI Score Medians of Concrete, Wood Framing, Plumbing and Electrical 
Subcontractors 

 

 

 

 

 

 

There are three values created in a Kruskal-Wallis test: The Degrees of Freedom (DF), 

the H-value and the P-Value.  The DF is the number of groups minus one (4-1=3). The H-value is 

calculated based on the calculation in Section 3.6.  The H-value determines the p-value based on 

the chi-square distribution and the DF.  Lastly the p-value determines the probability of the test.  

Sub N Median Mean Rank Z-Value 

Concrete 19 120 24.8 -0.08 

Wood Framing 20 116 24.9 -0.04 

Plumbing 4 145 41.9 2.46 

Electrical 6 110 14.8 -1.88 

Overall 49 
 

25.0 
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Because the number of groups was less than five, a test to show whether ties in the data existed 

produced two H-values very similar in value at 8.67 and 8.68 meaning the data had very little ties.   

If the H-value is greater than the chi-squared value based on the degrees of freedom, then it is 

significant data (Guo et al. 2013; Kruskal and Wallis 1952).  As shown in Table 6, it is not and 

the p-value was less than α =.05.  Therefore, the null hypothesis can be rejected and the alternate 

hypothesis can be accepted showing the medians of the four groups differed. 

Table 6: The Kruskal-Wallis Test of EI Scores for Concrete, Wood Framing, Plumbing and 
Electrical Subcontractors 

Method DF H-Value P-Value 

Not adjusted for ties 3 8.67 0.034 

Adjusted for ties 3 8.68 0.034 
The chi-square approximation may not be accurate when some sample sizes are less than 5. 

 

The Kruskal-Wallis only showed differences between the medians of two or more 

variables existed but did not show which specific medians differed.  The post hoc, Bonferroni 

correction identified medians by creating a pairwise comparison. Three of the six subcontractor 

pairs had a p-value less than α=.05 and showed the medians differed significantly as shown in 

Table 7.  The critical value is the Bonferroni correction value.  The number of standard deviations 

between the compared subcontractor’s median EI score determined the Z-value. As shown in 

Table 7 the common subcontractor in pairwise comparisons arriving at larger Z-scores was the 

plumbing subcontractor.   

Table 7: The Bonferroni Correction for the Kruskal Wallis Test on EI Scores for Concrete, Wood 
Framing, Plumbing and Electrical Subcontractors 

Subs Z vs. Critical value P-value 

Plumbing vs. Electrical 2.94302 >= 2.128 0.0033 
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Concrete vs. Plumbing 2.17515 >= 2.128 0.0296 

Wood Framing vs. Plumbing 2.17054 >= 2.128 0.0300 
 

The picture of the results from the Bonferroni correction of the Kruskal-Wallis test of the EI 

scores for the concrete, wood framing, plumbing and electrical subcontractors was captured in 

Figure 10.  On the left side of the figure is the confidence intervals of the EI scores for each 

subcontractor with the median marked by a white line in the interval.  The concrete and wood 

framing subcontractor’s intervals and medians are close in value.  The plumbing subcontractor’s 

interval is much larger and higher based on the high median and lower sample size.  The 

electrical subcontractor’s interval is similar to the concrete and wood framing subcontractors’ 

intervals.  On the right side of Figure 10 the pairwise comparisons between every group is 

showed in relation to the Bonferroni correction value (2.128)   The comparions between the 

concrete, wood framing and electrical subcontractors were most consistent in Z-scores.  The 

comparison between concrete and wood framing was closest to the Bonferroni correction value 

because their medians and mean rank as shown in Table 5 were most similar.  Each group the 

plumbing contractor was included in produced a corresponding Z-score exceeding Z.  This 
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showed the plumbing subcontractor’s median EI score was much different than the three other 

subcontractors studied.   

 

 
Figure 10: The Bonferroni Correction for the Kruskal Wallis Test on EI Scores of Concrete, 

Wood Framing, Plumbing and Electrical Subcontractors  

 

SECTION 4.2 TESTING SUBCONTRACTOR PPC SCORES 

The second data set was the Subcontractor PPC, comprised of the PPC from each day of 

the thirteen-week schedule of each subcontractor as shown in Table 8. The Kruskal-Wallis results 

first calculate a median and mean rank.  N represents the group size, the median is the PPC 

median score, the mean rank is the sum of the individual ranks of each sample added up by group 
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(the average rank was given in tied situations) and the Z-Value was the number of standard 

deviations the specific group’s mean is from the overall mean.  The wood framing group size was 

much larger because the total days of recorded PPC and the number of participants increased the 

data size.  The electrical subcontractor had a very high median and mean rank.  With a value of 

1.O this meant the PPC was 100%.  After further review the electrical subcontractor had days of 

0% PPC, but only 0% and 100% PPC were recorded.  Thus the 0% days were omitted in the 

median calculation.  The author was the superintendent on the job and witnessed the electrical 

subcontractor as a very organized and determined team player.  Most days the electrical 

subcontractor would arrive earlier than everyone else in order to complete the planned tasks.  

Thus, the reason why the median for the electrical subcontractor was 1.O. The wood framing 

subcontractor’s mean was closest to the overall mean, possessing the smallest Z-value.    

 Table 8: The PPC Medians of Concrete, Wood Framing, Plumbing and Electrical Subcontractors 

Subcontractor N Median Mean Rank Z-Value 

Concrete 133 0.25000 321.1 -11.58 

Wood Framing 859 0.92308 780.3 7.14 

Plumbing 224 0.45455 375.4 -13.44 

Electrical 216 1.00000 1060.1 13.25 

Overall 1432 
 

716.5 
 

                                    

There are three values created in a Kruskal-Wallis test: The Degrees of Freedom (DF), the H-

value and the P-Value.  The DF is the number of groups minus one (4-1=3). The H-value is 

calculated based on the calculation in Section 3.6.  The H-value determines the p-value based on 

the chi-square distribution and the DF.  Lastly the p-value determines the probability of the test. 

Table 9 showed the data had very large H-values making the p-values very small.  The difference 
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of the H-values also confirmed multiple ties of samples existed and the average mean rank was 

used to determine the overall mean rank.  Since the p-value was less than α =.05, the null 

hypothesis can be rejected and the alternate hypothesis can be accepted showing the medians of 

PPC between the four groups differed.   

Table 9: The Kruskal-Wallis Test of PPC for Concrete, Wood Framing, Plumbing and Electrical 
Subcontractors 

Method DF H-Value P-Value 

Not adjusted for ties 3 443.52 0.000 

Adjusted for ties 3 472.90 0.000 
 

The Kruskal-Wallis test showed differences between the medians of two or more 

variables existed but did not show which specific medians differed.  The post hoc, Bonferroni 

correction identified medians by creating a pairwise comparison. All subcontractor pairs had a p-

value less than α =.05 and showed the medians differed significantly as shown in Table 10.  The 

critical value is the Bonferroni correction value (2.128).  The number of standard deviations 

between the compared subcontractor’s median EI scored determined the Z-value.     

Table 10: The Bonferroni Correction for the Kruskal Wallis Test on PPC of Concrete, Wood 
Framing, Plumbing and Electrical Subcontractors 

Subcontractors       Z vs. Critical value      P-value 

Plumbing vs. Electrical       17.9284 >= 2.128 0 

Concrete vs. Electrical       16.7406 >= 2.128 0 

Wood Framing vs. Plumbing       13.4757 >= 2.128 0 

Concrete vs. Wood Framing       12.3033 >= 2.128 0 

Wood Framing vs. Electrical       9.1794 >= 2.128 0 
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The picture of the results from the Bonferroni correction of the Kruskal-Wallis test of the EI 

scores for the concrete, wood framing, plumbing and electrical subcontractors was captured in 

Figure 11.  On the left side of the figure is the confidence intervals of the EI scores for each 

subcontractor with the median marked by a white line in the interval.  The concrete subcontractor 

had a small confidence interval central to the median.  The wood framing subcontractor possessed 

a reasonable interval, but differed greatly from the concrete and plumbing subcontractors.  The 

electrical subcontractor possessed a small internval also focused around the median.  On the right 

side of Figure 11 the pairwise comparisons between every group is showed in relation to the 

Bonferroni correction value (2.128)   Nearly all pairwise comparisons exceeded Z except for one: 

the pairwise comparison between concrete and plumbing subcontractors.  Both had the lowest 

PPC thus making this comparison difference small.  Because of the high PPC median of the 
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electrical subcontractor (100%), the comparisons were skewed.  However the subcontractor 

furthest from perfection (100%) with a larger sample group was the plumbing subcontractor.   

Figure 11: The Bonferroni Correction for the Kruskal Wallis Test on PPC for Concrete, Wood 
Framing, Plumbing and Electrical Subcontractors 

 

SECTION 4.3 THE CORRELATION BETWEEN SUBCONTRACTOR PPC AND EI  

The Spearman Rho correlation was used to figure the correlation between all EI scores 

and the Subcontractor PPC.  Since the data was not normal a non-parametric formula was used.  

The Spearman Rho calculation is: 

𝜌 = 1 −         
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With n being the individuals, and d as the difference between the two variables (Everitt B.S. 

2002).  The result of this test was -.238 showing a weak relationship between the two groups with 

a negative relationship as EI increases, the Subcontractor PPC decreases.   

SECTION 4.4 THE CALCULATION OF DIFFERENCES IN SURVEY RESPONSES 

Lastly the survey question responses of the concrete, wood framing, plumbing and electrical 

subcontractors were analyzed.  First the median survey score per question of the plumbing 

subcontractor was compared to the concrete subcontractor’s responses.  The difference was 

recorded based on the plumbing subcontractor’s response value minus the concrete 

subcontractor’s response.  The same calculation then was applied to the wood framing and 

electrical subcontractors. DM is the difference of the medians of each question and X is the other 

subcontractor’s median survey question responses as shown below: 

𝐷𝑀 = 𝑀𝑒𝑑𝑖𝑎𝑛 𝑜𝑓 𝑆𝑢𝑟𝑣𝑒𝑦 𝑄𝑢𝑒𝑠𝑡𝑖𝑜𝑛 𝑅𝑒𝑠𝑝𝑜𝑛𝑠𝑒 𝑏𝑦 𝑃𝑙𝑢𝑚𝑏𝑖𝑛𝑔 𝑆𝑢𝑏𝑐𝑜𝑛𝑡𝑟𝑎𝑐𝑡𝑜𝑟 − 𝑋 

 The results are shown in Table 11.  Questions 5, 28 and 33 were omitted as they were 

reversed scored based on the SSEIT standard template (Schutte et al. 1998).   
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Table 11: The Median Differences of Survey Responses Per Groups 

Question Median Difference 
Between Plumbing & 

Concrete  

Median Difference 
Between Plumbing & 

Wood Framing  

Median Difference 
Between Electrical & 

Plumbing  

1 0.9 0.8 0.6 
2 1.1 0.6 0.3 
3 0.4 0.4 0.3 
4 0.5 0.4 1.1 
6 1.3 1.1 0.5 
7 1.5 1.0 1.8 
8 0.3 0.5 0.4 
9 0.9 0.9 0.4 

10 0.8 0.4 0.6 
11 -0.1 0.0 1.1 
12 0.5 0.7 1.3 
13 -0.1 -0.1 1.0 
14 1.0 0.9 1.4 
15 0.6 0.6 0.4 
16 0.3 0.1 -0.5 
17 1.2 1.1 1.7 
18 0.5 0.7 0.3 
19 0.1 -0.1 -0.3 
20 1.2 1.0 1.8 
21 0.7 0.4 0.1 
22 1.0 1.0 0.6 
23 0.8 0.7 1.1 
24 0.4 0.7 0.2 
25 1.0 1.1 0.5 
26 0.8 0.9 1.8 
27 0.8 1.3 1.7 
29 0.4 0.6 1.4 
30 1.3 1.2 2.1 
31 1.2 0.8 1.8 
32 0.8 1.1 1.0 
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CHAPTER V 
 

 

DISCUSSION 

 

Construction project managers are important to construction teams, but do not perform 

the physical labor of building projects.  Many management positions office off of the construction 

jobsite thus creating a latency in the impact on construction costs and schedules.  Construction 

managers do impact contracts, hire certain companies as well as build schedules, but the physical 

labor of building a project usually occurs on the construction jobsite distanced from the project 

manager’s office.  Using the LPS and SSEIT survey, this research focused on construction 

laborers’ EI and the relationship of EI to their productivity on a construction jobsite. 

The SSEIT survey asked questions inquiring of the participants emotions as a way to 

score how the construction workers respond to their own emotions as well as other’s emotions.  

Using four categories the emotional intelligence of a participant can be quantified with this 

survey.  Many of the participants joked or gave surprising reactions when they read the questions 

as they felt “weird” answering the questions.  Many of the participants expressed confusing looks 

when they filled out the survey.  When the survey was offered, audible groans or complaints 

about the survey were heard by the author.   

The plumbing subcontractor had a different response than the other three subcontractors.  

The participants with the plumbing subcontractor celebrated involvement in the survey and even 

stated “we love this type of stuff”.  While taking the survey all participants from the plumbing 

subcontractor seemed more contemplative than the other subcontractors, slowly answering the 
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questions.  Many of the questions from the survey dealt with positive thinking of current 

situations as well as the survey participants’ behavior.  The survey also used the word “emotion”, 

as several of the participants asked for clarification on this word.  As stated previously the 

plumbing subcontractor had the highest median EI score, but the second lowest median PPC.  

The electrical subcontractor had the highest median PPC, but the lowest median EI score.   

When the three groups were compared to the plumbing subcontractor based on the 

median survey score of each question, several observations of the data were made.  The two 

groups with the highest differing scores per questions were the plumbing and electrical 

subcontractors.  The ten questions with the highest difference between the plumbing and 

electrical subcontractors are show in Table 12.   

Table 12: Survey Question Responses Differences in Plumbing vs. Electrical 

Question 
Number 

Question Median Response 
Difference Between 

Plumbing and Electrical  
30 

 
I help other people feel better when they are 
down 

2.1 

7 When my mood changes, I see new possibilities 1.8 
20 

 
When I am in a positive mood, I am able to come 
up with new ideas 

1.8 

26 
 

When another person tells me about an important 
event in his or her life, I almost feel as though I 
have experienced this event myself 

1.8 

31 
 

I use good moods to help myself keep trying in 
the face of obstacles 

1.8 

17 
 

When I am in a positive mood, solving problems 
is easy for me 

1.7 

27 
 

When I feel a change in emotions, I tend to come 
up with new ideas 

1.7 

14 I seek out activities that make me happy 1.4 
29 

 
I know what other people are feeling just by 
looking at them 

1.4 
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12 
 

When I experience a positive emotion, I know 
how to make it last 

1.3 

 

Question 29 pertained to perception of emotion in the EI model used (Schutte et al. 

1998).  Questions 12, 14 and 31 pertained to managing own emotions; questions 26 and 30 

pertained to managing others’ emotions and finally questions 7, 17, 20 and 27 pertained to the 

utilization of emotions category in the EI model.  In four of the six questions pertaining to 

utilization of emotion, the plumbing subcontractor scored much higher than then electrical 

subcontractor.   

In the PPC scores the concrete and plumbing subcontractors were closest in similarity, 

but all subcontractor’s median PPC differed from each other significantly.  This can be 

represented by experience in the weekly planning meetings held at the construction jobsite.  The 

author was the estimator, project manager and superintendent for the duration of the construction 

project in Stillwater, OK.  The plumbing subcontractor was least cooperative.  They struggled to 

coordinate work, come to meetings and follow through with commitments.  Confrontation 

occurred about their struggles in which they did not seem aware of other’s frustrations.   All 

employees of the plumbing subcontractor including ownership were nice, cordial people, but 

could not establish a predictable work flow.  This can be shown in Table 13 as all variances 

impacting the project were recorded. Variances 7 (Poor planning of labor) and 8 (Poor planning 

of material) are controlled by the subcontractor while the remaining variances are outside the 

control of a subcontractor.  Variance 7 instances occurred when work was incomplete due to the 

planning subcontractor’s lack of providing ample man-power to complete the task.  This received 



43 
 

a mark of “7”.   The plumbing subcontractor had the most recorded variances under “Variance 7”, 

thus confirming their difficulty with maintaining a consistent work flow (see Table 13). 

 

 

 

Table 13: Recorded Variances of Concrete, Wood Framing, Electrical and Plumbing 
Subcontractors 

  

The electrical and plumbing subcontractors differed the most in overall EI median scores 

and more specifically pertaining to questions from the category: utilization of emotion.  Lastly the 

Spearman Rho correlation between EI scores and PPC showed a negative relationship as EI 

increased, PPC decreased. Therefore, subcontractor laborers with higher EI scores could be less 

productive on construction jobsites.  While past research showed EI can have a positive affect on 

construction productivity at a management level, the effect of EI on construction productivity 

Variances   Concrete Wood 
Framing 

Plumbing Electrical 

1 Weather 
 

2 6 2 
2 General Contractor 

    

3 Architect 
    

4 Engineer 
  

2 
 

5 Owner 
    

6 Other subcontractor 
 

1 
  

7 Poor planning of labor 4 4 20 
 

8 Poor planning of material 
 

1 
  

9 City/Inspectors 
 

3 6 
 

10 Other   
  

2 
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could differ at a laborer level.  Furthermore, subcontractor laborers having higher utilization of 

emotion scores could be less effective in their planning, with a reduced median PPC and incur 

more self-controlled variances impacting their workflow.    
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CHAPTER VI 
 

 

CONCLUSIONS AND RECOMMENDATIONS 

 

This research studied the relationship between productivity and the Emotional 

Intelligence of a construction employee on a commercial construction jobsite.  It showed the 

importance of understanding productivity of construction laborers and does not focus on 

managers.  Past research focused on the project management or supply chain of construction 

projects, but this research focused on the exact place where projects are physically built.  The 

results help managers and decision makers to rethink how construction laborers should be treated 

and evaluated on a construction jobsite.  Further research should be accomplished to gain clarity 

on the EI of a subcontractor laborer, but this research showed the possibility of a new way to 

develop construction laborers in other intelligences.  Past research showed EI is important at a 

management level but did not study construction laborers.   

This research reveals three points about the data.  First the plumbing subcontractor was 

unique from the other three groups.  The plumbing subcontractor had the second lowest PPC of 

the groups, the lowest PPC of the groups with over two hundred data points and the greatest 

difference between the subcontractor with the highest PPC.  Second the electrical subcontractor 

had the lowest EI median and the highest PPC median.  Lastly a negative correlation between EI 

and PPC existed showing as EI increased, PPC decreased.  Based on the research the following 

recommendations can be made.   
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An increased sample population will determine further conclusions.  Expanding the data 

past one project will also increase the validity of the data to ensure proper analysis.  Data 

collected from an entire calendar year will contain multiple weather seasons and holidays 

impacting construction work. Also studying 300 laborers increases the data points available for 

analysis. Lastly studying a minimum of 30 projects with all being in the same area of a country 

and same genre of construction (i.e. wood structure, multi-family housing) with different project 

teams and subcontractors will increase the data pool. 

Previous research showed the limitation of self-reporting surveys in measuring EI 

(Edwards et al. 2011) (Caruso et al. 2016).  Therefore, a future experiment using EI score based 

on an interview format as well as periodic testing through the duration of the project at differing 

days and times will ensure greater amounts of data on the EI score.  Lastly other intelligences can 

be studied to determine the relationship with construction laborer productivity.  EI is included in 

the broad intelligences, but so is tactile processing (tactile intelligence).  Tactile reasoning could 

have a greater positive influence on productivity of a construction laborer than EI.    
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APPENDICES 
 

 

 

APPENDIX 1: THE EMOTIONAL INTELLIGENCE (EI) SURVEY 

 

Emotional Intelligence Survey      
      
      
      
QUESTION: ANSWERS 

What age range do you fall in? < 20 21-30 31-40 41-50 50 > 

How many years of experience do you have in 
construction? 

  

What specialty work do you perform (example: 
plumber, electrician, painter, etc.) 

  

      
      
 SCALE 

QUESTION 
Strongly 
Disagree Disagree Neutral Agree 

Strongly 
Agree 

I know when to speak about my personal 
problems to others 

1 2 3 4 5 

When I am faced with obstacles, I remember 
times I faced similar obstacles and overcame 
them 

1 2 3 4 5 

I expect that I will do well on most things I try 1 2 3 4 5 

Other people find it easy to confide in me 1 2 3 4 5 

I find it hard to understand the non-verbal 
messages of other people 

1 2 3 4 5 
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Some of the major events of my life have led me 
to re-evaluate what is important and not 
important 

1 2 3 4 5 

When my mood changes, I see new possibilities 1 2 3 4 5 

Emotions are one of the things that make my life 
worth living 

1 2 3 4 5 

I am aware of my emotions as I experience them 1 2 3 4 5 

I expect good things to happen 1 2 3 4 5 

I like to share my emotions with others 1 2 3 4 5 

When I experience a positive emotion, I know 
how to make it last 

1 2 3 4 5 

I arrange events others enjoy 1 2 3 4 5 

I seek out activities that make me happy 1 2 3 4 5 

I am aware of the non-verbal messages I send to 
others 

1 2 3 4 5 

I present myself in a way that makes a good 
impression on others 

1 2 3 4 5 

When I am in a positive mood, solving problems 
is easy for me 

1 2 3 4 5 

By looking at their facial expressions, I recognize 
the emotions people are experiencing 

1 2 3 4 5 

I know why my emotions change 1 2 3 4 5 

When I am in a positive mood, I am able to come 
up with new ideas 

1 2 3 4 5 
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I have control over my emotions 1 2 3 4 5 

I easily recognize my emotions as I experience 
them 

1 2 3 4 5 

I motivate myself by imagining a good outcome 
to tasks I take on 

1 2 3 4 5 

I compliment others when they have done 
something well 

1 2 3 4 5 

I am aware of the non-verbal messages others 
people send 

1 2 3 4 5 

When another person tells me about an important 
event in his or her life, I almost feel as though I 
have experienced this event myself 

1 2 3 4 5 

When I feel a change in emotions, I tend to come 
up with new ideas 

1 2 3 4 5 

When I am faced with a challenge, I give up 
because I believe I will fail 

1 2 3 4 5 

I know what other people are feeling just by 
looking at them 

1 2 3 4 5 

I help other people feel better when they are 
down 

1 2 3 4 5 

I use good moods to help myself keep trying in 
the face of obstacles 

1 2 3 4 5 

I can tell how people are feeling by listening to 
the tone of their voice 

1 2 3 4 5 

It is difficult for me to understand why people 
feel the way they do 

1 2 3 4 5 
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APPENDIX 2: THE ADULT CONSENT FORM 

 

ADULT CONSENT FORM 

OKLAHOMA STATE UNIVERSITY 

 

PROJECT TITLE:   Emotional Intelligence’s Relationship with Productivity on a Construction 
Jobsite 

 

INVESTIGATORS:     

Jason Mayes M.S. 

Department of Civil Engineering 

Jason.mayes@okstate.edu 

C: 214-549-9182 

 

PURPOSE:  

This study will examine the relationship between Emotional Intelligence (EI) and productivity on 
a construction jobsite. 

 

PROCEDURES 

You will complete a 33 question questionnaire based on the Likert Scale (a scale of 1 to 5).  
Please answer truthfully as it will be performed anonymously.  The results of the questionnaire 
will be compared with productivity on the jobsite. 

 

RISKS OF PARTICIPATION:   

There are no known risks associated with this project which are greater than those ordinarily 
encountered in daily life. Each participant will take an anonymous questionnaire.  These 
questionnaires will be compared with productivity on the construction site. 
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BENEFITS OF PARTICIPATION: 

If you are interested, we will send you a copy of the results of the study when it is finished. 

 

CONFIDENTIALITY:     

 

Your involvement if agreed requires you to take an anonymous survey.  Your name will not be 
associated with your survey or recorded in any way.  The records of this study will be kept 
private. Any written results will discuss group findings and will not include information that will 
identify you. Research records will be stored on a password protected computer in a locked office 
and only researchers and individuals responsible for research oversight will have access to the 
records. Data will be destroyed three years after the study has been completed.  You will not be 
identified individually as we will be looking at the group as a whole.  

 

CONTACTS : 

Dr. Phil Lewis PhD. 

Civil Engineering 

Oklahoma State University 

207 Engineering South 

Stillwater, OK 74078 

Phil.lewis@okstate.edu 

P:405-744-7207 

PARTICIPANT  RIGHTS:  

I understand that my participation is voluntary, that there is no penalty for refusal to participate, 
and that I am free to withdraw my consent and participation in this project at any time, without 
penalty. 

 

CONSENT DOCUMENTATION: 

I have been fully informed about the procedures listed here. I am aware of what I will be asked to 
do and of the benefits of my participation. I also understand the following statements:  

I affirm that I am 18 years of age or older.  
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Preface the signature lines with the following statement (expand if appropriate): 

I have read and fully understand this consent form. I sign it freely and voluntarily. A copy of this 
form will be given to me. I hereby give permission for my participation in this study. 
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APPENDIX 3: OKLAHOMA STATE UNIVERSITY INSTITUTIONAL REVIEW BOARD 

(IRB) APPROVAL 
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