
Norman Okla June 29-1904

The Regents met at Norman at 2 pm pursuant to call

Present

Absent

J L Wilkin
H B Gilstrap
D L Larsh

Hon T B Ferguson Gov
Pt Dr G W Sutton

R E Wood

The minutes of meeting of June 9th were read and approved.

The resignation of James Seymour as Instructor in Pharmacy was read and
accepted to take effect Sept 1-1904, and President Boyd was requested to recommend
to the Regents a suitable person to fill the vacancy caused by said resignation.

The Secty presented to the meeting an affidavit filed with him by Jno J Merrill,
showing net earnings made by him for the months of July & August 1903 to be 11.50
and stating further that balance due him from the Regents for salary under
contract covering said months to be 138.50 and warrant for said amt was ordered
drawn in his favor in payment in accordance with action adopted by the Regents
at their meeting of June 9th.

The Regents proceeded to make an inspection in company with Architect
A J Williams of New Science Building with view to acceptance of same if found
completed according to contract. As a result of said inspection the Architect
advised that the building was complete with exceptions of a minor nature, as
follows: grading about building not finished, some paint work to be touched up
& cleaned, some plastering to be repaired, a few floors to be cleaned, water
tables to be cleaned off, threshold to be put under doors, some brick work to
be finished under roof, a few glass to be put in windows to replace broken ones.

The controversy between Architect and contractors as to whether contractor
should supply "Wall Strings" for the stairs was submitted to arbitration under
provisions of contract.

Also the change in substituting painting for hard oil finish of woodworks
was submitted to arbitration under contract to determine whether the Regents
were entitled to any credit on acct of the change, contractors refusing to agree
that any amt should be allowed and Architect Williams contending the Regents
should be credited with a difference of 20c per yard on 681/2 yds or $136.30.

OKeefe & Co Contractors for Science Hall submitted a statement of acct for
constructing said building, as follows.
July 18-1904	 to contract price	 32500.00

by allowance a/c change from terra cotta to stone	 700.00
"	 in iron
	 100.00

Sept 14 "
	

" payment on Est No #1 Warrant No 3
	

1198.50
Oct 2
	 II	 '' 2	 " 4

	
2966.78

" 15	 "
	

II 3	 " 6
	

1906.92



Nov 2
" "	 " 	 7"	 4 4895.15

Dec 2
" "	 5	 "	 	 9 2550.92

Jany 2
Feby 20

"
"

"	 6	 " 10
"	 7 " 12

3500.81
2044.25

Apl 1 " "	 "
"	 8	 " 15 3426.35

May 20 " “	 9	 " 16 2727.65
Dec 4 To changes made as per order of architect 85.75
Jany 29 " "	 	 "	 " 115.00

3 ventilations added to roof 24.00
Plate glass sky lights added to roof 10.00
Raised floor in toilet rooms added 5.00
Extra timbers added in ceiling & roof 48.20

By allowance for locks 5.40
Bal due on contract 6765.02(sic)

32787.95 32787.95

The statement shows net cost of building to be 31987.95 less allowance 5.40
for locks omitted 31982.35 which agrees with the accounts kept by the Board.

Upon motion duly seconded and carried it was ordered that when the Architect
certified to the Secty, that the building was complete under contract, including
the details heretofore mentioned in these minutes, he should have authority to
accept said building under the contract on behalf of the Regents. Whereupon,
the President and Secty are authorized to issue to contractors OKeefe & Co a
warrant for six thousand dollars, 6000.00, with an agreement to pay balance due
on contract $765.02 when rebates on Santa Fe RR expense or frt bills are col-
lected from said RR Co, contractor having originally agreed with the Regents to
accept final payment in this manner. It is understood however, that when matters
under arbitration are decided, the final amt due as above indicated, will be
increased or diminished in accordance with the findings of the arbitrators.

The Secty advised that the Governor had transmitted to President Boyd copy
of opinion of Atty Gen'l Simonds, in which he sanctioned the plan of issuing
warrants on 1903 Levy Fund to reimburse the Gen'l Fund for amt of warrants that
had been issued against it inadvertently in payment of certain expenses of the
University for year 1903.

The following bills were presented upon duly authenticated vouchers and
payment ordered by warrants upon proper funds as follows.

Equipment Fund
H. S Wimans	 Repairing clock	 $ 1.75
G E Stechert	 Books for Library	 19.53
F W Gilman	 Exlectric fixtures 	 59.40
U.S. Blg & Mgf Mat Co	 Plaster	 8.00
Geo F Wharton	 Books for Library	 36.00
W F Flood	 Glass for museum cases	 83.89
H J Bruner Hdw Co	 Hardware lathe	 27.00
Keuffler & Esser Co	 Graphics supplies 	 132.25



/76

Norman Transfer Co
Gavitt & Co
Egerton Paddock
W. C. Smith
Wm Clark
J J Burke
Chas H Newell
John F Harris
Hullum-Taylor
J J Burke
J J Baker Agt
F M Hodge
F M McKittrick
J J Baker Agt
Leonard H Bailey
W A Partridge
W T Walker
E K Haines
O. Spencer
J C Post
Guy Baker
Sam Martin
Vern Alden
U.S Water & Steam Sup Co
J D Maguire
The Umpire
J J Baker Agt
J J Merrell

1903 Fund
Drayage
Engrossing Diplomas
Work in office
Express charges
Work on grounds
Postage
Advertising
Work on grounds
Hardware
Postage
Freight
Rent on Arline Office
Work on grounds
Freight
Drafting for Library
Insurance Premium

Mowing weeds
Work on grounds

Work on clock wires
Pipe fittings
Hardware
Advertising
Freight

3.50
4.20
1.00

19.20
22.16
10.00
15.00
2.25

15.05
15.00
12.99
32.40
12.00
26.13
5.00

32.56
16.25
33.00
15.00
6.00

21.75
25.00
5.00

366.01
46.40
8.00

59.51
138.50

Adjourned.
/s/ D. L. Larsh
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