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54TH CoNGRESS,} HOUSE OF REPRESENTATIVES. { DoCUMEN'l' 
1st Session. No. 243. 

SURVEYING LANDS IN INDIAN TERRITORY. 

LETTER 
FROM 

THE ACTING SECRETARY OF THE TREASURY, 
TRANSMITTING 

A communication from the Secretary of the Interior submitting an esti­
mate for surveying lands in Indian Territory. 

FEBRUARY 15, 189ft-Referred to the Committee on Indian Affairs and ordered to be 
printed. 

TREASURY DEPARTMENT, 
February 14, 1896. 

SIR: I have the honor to transmit herewith, for the consideration of 
Congress, copy of a communication from the Secretary of the Interior 
of the 13th im;tant submitting an estimate of appropriation, $200,000, 
for surveying lands in the Indian Territory during the :fiscal year end­
ing June 30, 1897. 

Respectfully, yours, S. WIKE, 
Acting Secretat·y. 

The SPEAKER OF THE HOUSE OF REPRESENT .A.TIVES. 

DEPARTMENT OF THE INTERIOR, 
Washington, February ·13, 1896. 

SIR: I have the honor to transmit herewith an estimate of appropria­
tion of $200,000, submitted by the Director of the United States Geo­
logical Survey through the Commissioner of Indian Affairs, as the 
amount deemed necessary to continue the survey of the lands of the 
Five Civilized Tribes in the Indian Territory during the :fiscal year 
1897. 

The estimate is approved, and the early and favorable action of Con­
gress is respectively asked. 

Very respectfully, 

The SECRETARY OF THE TREASURY. 
HOKE SMITH, Secretary. 
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DEPARTMENT OF THE IN1'ERIOR, 
OFFICE OF INDIAN Al<'F AIRS, 

Washington, February 13, 1896. 
SIR: I have the honor to acknowledge receipt, by Department 

reference for consideration and immediate report, in duplicate, of a 
communication from the Director of the Geological Survey, dated 
.l1'ebruary 11, 1896, relative to the progress made by his office in the 
survey and subdivision of tb.e lands of the Indian Territory to Febru­
ary 1, 1896, under the provisions in the act of Congress of March 2, 
1895 (28 Stat. L., 876), in which an appropriation of $200,000 was 
made, and submitting an estimate for the continuance of that work. 
It appears from the Director's report that about five- twelfths of the 
entire work in tb.e Territory has been" controlled." He estimates that 
with the present force it will :require about two years from the first of 
July next to complete the entire work, including the writing up of the 
field notes, and on this basis an appropriation of $200,000 will be 
required for the fiscal year ending June 30, 1897. He states that if it 
is deemed desirable to push the work more rapidly than at present an 
appropriation of $300,000 at the present session of Congress will be 
necess~ry~ and the force increased fully 75 per cent. 

I have no other knowledge regarding the plans and progress of this 
work than that contained in the Director's report, but as it has been 
placed in the hands of the Geological Survey, and has progressed satis­
factorily thus far, I see no reason why it should not be continued and 
completed under the direction of that Bureau if it be the policy of the 
Department to continue the work to completion. I would respectfully 
submit, however, that this is a question to be determined by the 
Department. 

I have the honor to return the estimate for $200,000 submitted by 
the Director of the Geological Survey, together with his communication 
upon the subject. 

It may not be improper to add in connection with this matter that a 
bill (S. 835) was introduced in the Senate December 16, 1895, making 
an appropriation of $300,000 to be expended under the direction of the 
Secretary of the Interior to survey the lands of the Five Civilized 
Tribes, and for other purposes. Copy herewith. 

Very respectfully, your obedient servant, 
D. M. BROWNING, Oommissioner. 

The SECRETARY OF THE INTERIOR. 

DEPARTMENT OF THE INTERIOR, 
UNITED STATES GEOLOGICAL SURVEY, 

Washington, D. 0., February 11, 1896. 
SIR: I have the honor to submit the following brief report upon the 

pr9gress made by this office in tbe survey and subdivision of the lands 
of the Indian Territory to February 1, 1896, and an estimate for the 
continuance of that work:· 

Tllis work was commenced under the provisions of an act of Congress 
approved March 2, 1895, in which an appropriation of $200,000 was 
made. .A plan of operations was approved by you on March 21, and 
preparations were immediately made to begin the work. The requisite 
animals and 'camp equipage were purchased and shipped to South 
McAlester, in the Choctaw Nation, the point selected as the headquar-
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ters for the work. Toward the close of March two parties were placed 
in the field. One of these commenced work by extending the Indian 
base, which is the base upon which the surveys in the Chickasaw Nation 
and in Oklahoma rest, and this base was extended eastward 50 miles 
into the Choctaw Nation. The other party ran the second guide merid­
ian northward as a principal meridian from its intersection with the 
base line. 

Early in April two parties were put in the field for running township 
exteriors, and shortly afterwards four subdivision parties were sent 
out. Since then this force has been increased from time to time, two 
subdivision parties for running township exteriors having- been added, 
besides a number of surveyors for the subdivision parties, until, by 
October 1, there were in the field and at work two parties for running 
standard lines, four parties for running exteriors, and sixteen surveyors 
eng·aged in subdividing townships, the latter class being grouped in 
four parties, in charge of topographers permanently employed by-this 
Bureau. 

The triangulation by which the work is controlled was inaugurated 
by obtaining, by astronomic observation, an initial point in the vicinity 
of Savanna, in the Choctaw Nation. From this a base line was meas­
ured and triangulation expanded from it over the area to be subdivided. 

Res·ults.-The results of the primary triangulation may be summed 
up in the statement that forty-nine stations have been selected and 
signals built upon them and angles measured from them. By means 
of these stations an area qf about 10,000 square miles, or about five- . 1 

twelfths of the area of the Territory, has been controlled. 
The progress in subdivision work may be summarized in the state­

ment that 11,770 miles of line have been run out. Of this mileage 970 
miles are of standard lines, 1, 790 miles are township exteriors, 8, 770 
miles are subdivision, or section lines, and 240 are meander lines. The 
work thus far done completes the subdivision of 120 full townships and 
26 fractional townships. It is included mainly in the western part of 
the Choctaw Nation, but embraces the entire Seminole and a part of 
the Creek country, while standard lines have been run into the Chero­
kee Nation. The progress of the work is represented upon the accom­
panying Land Office map of Indian Territory, wherein the standard 
and exterior lines are represented by lines drawn with red ink, and the 
townships which h.ave been subdivided have been colored. 

The mapping of topography has followed closely the work of subdi­
vision. Up to the end of January .an area of 4,200 square miles had 
been mapped. 

Expense.-There had been expended upon the Ind'ian Territory sur­
vey up to the close of January the sum of $132,000, in round numbers. 
Of this, in round numbers, $23,000 was expended for outfit, such as 
animals, camp equipage, etc., and $9,000, in round numbers, has been 
expended upon office work-the preparation of plats and the writing out 
and copying of field notes. Subtracting these amounts there remains 
the sum of $100,000 which has been expended upon field work, includ­
ing triangulation, line running, and mapping of topography. The 
mileage of lines run would amount, under the rates allowed by the 
General Land Office for the different classes of lines and the different 
kinds of country, to the sum of $111,000, showing an excess over the 
amount expended of $11,000. 

Thus far the work has been done thoroughly and accurately, well 
within the limits of error permitted by the General I.~and Office. In all 
cases where the errors have exceeded these limits, the fact has been 
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discovered and the work llas been revised and corrected. The corners 
have been thoroughly marked and have been counected with the sta­
tions in the primary triangulation, so that they can be easily recovered 
in case the marks should be removed. 

Future plans a.nd estimates.-With the present force working through 
the winter it is estimated that the entire Territory will be completed 
within two years from the 1st of July next; this to include the writing 
up of all field notes. On this basis an appropriation of $200,000 will 
be required for the fiscal year 1896-97. 

The work has proceeded more slowly than was ·anticipated, owing to 
the difficulties met with in the lowlands and river bottoms of the Cana-
dian and Arkansas drainage. With the work in those areas it was a /" 
question of rapidity in the chopping out of undergrowth and timber 
rather than one of survey in the strict sense. In the estimate submitted 
by the Land Office it was estimated that one-fourth of the country was 
timber and three-fourths open. The actual surveys and observations, 
however, show that the reverse is the case. Considerable delay was 
occasioned also by illness ~n the camps, due to malarial influences. 

An examination of the reports of the surveyors thus far received 
shows that three-fourths of the country is timbered and that one-third 
of this is mountainous and broken. This proportion will probably be 
exceeded rather than reduced in the remaining parts of the Territory. 
On this basis, it is clear that it will require, in addition to the $200,000 
already appropriated, at least $300,000 to complete the survey of the 
Territory. If it is deemed desirable to push the work more rapidly 
than at present an appropriation of $300,000 should be made at the 
present session of Congress and the force increased fully 75 per cent. 
If the work is continued with the present force $200,000 will be 
required for the fiscal year, as above stated. 

I append an estimate for the continuance of the work. 
I am, with respect, your obedient servant, 

CHAS. D. W A..LOOTi', Director. 
The SECRETARY OF THE INTERIOR. 

Estimates of approp1·iations requit·ed jo1· the service of the fiscal year ending June 901 189?', 
by the Indian Depa1·tment. 

Surveying lands in the Indian Territory: · 
For the continuation of the survey .of the lands in the Indian Terri­

tory, $200,000, or so much thereof as may be necessary, to be immedi­
ately available: Provided, That the Secretary of the Interior may, 
in his discretion, direct that the surveys herein authorized, or any 
part of them, in the Indian Territory shall be made under the super­
vision of the Director of the Geological Survey by such persons as 
may be employed by or under him for that purpose. And such sur­
vess shall be executed under instructions to be issued by the Secre­
tary of the Interior, and subdivisional surveys shall be executed under 
the rectangular system, as now provided by law: P1·ot,ided f1wther, 
That when any surveys shall have been so made and plats and field 
notes thereof prepared., they shall be approved and certified to by the 
Director of the Geological Survey, and two copies thereof shall be 
returned, one for filing in the Indian Office and one in the General 
Land Office; and such surveys, field notes, and plats shall have the 
same legal force and effect as heretofore given to the acts of surveyors­
general: P1·ovided j1wthm·, That all laws inconsistent with the provi­
sions hereof are hereby declared to be juoperative as respects such 
surveys. (Indian act, Mar. 2, 1895, vol. 28, p. 900, sec. 1) __________ - _-- $200,000 

Amount appropriated for the current fiscal year ending June 30, 1896.. 200,000 
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