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IN THE RENATB OF THE UNITED STATES. 

MARCH 17, 18tl6.-0rdered to he printed. 

1\'Ir. HoAR; from t~e Committee on Claims, submitted the following. 

REPORT: 
[To accompany uill S. 836.] 

The Committee on Ola.ims, to whom was referred the bill (S. 836) for there­
lief of William M. Shirnrnins anrl George H .. McPherson, have considered 
the same, and respectfully report: 

The claimants state their case as follows: 
In 1863 they contracted with Hon. James vV. Nye, superintendent of 

Indian affairs for the Territory of Nevada, as a representative of the 
United States, to cut, bank, and float to a Government saw-milll,500,000 
feet of lumber, with the privilege of doubling the amount if they saw 
fit. By the terms of t!Je contract tl.tey were to receive $12 per 1,000 in 
coin. 

TIJe claimants under the contract had cut and banked 1,500,000 feet, 
and bad cnt 900,000 feet more under their privilege of doubling the 
amount, and were prepared to run the logs, and so to complete the con­
tract, when they were instructed not to float any of the logs, as no saw­
mill had been built. 

The claimants were paid in all $14,358.44 in legal-tender notes, as 
appears by the receipts. A claim for additional pay was presented to 
the Department of Indian Affairs. The Commissioner, by a report 
made in 1868, allowed the claim for $8,850, but it was not paid iu the 
Department. In 1871 the claimants brought suit in the Court of Claims. 
The court held that they were barred by the statute of limitations. 
They then presented their petition to Congress, and a favorable report 
was made in the Senate, in the second session of the Fortieth Congress, 
recommending the payment of $8,325, since which time there has been 
no action. 

There were two lots of lumber, 1,500,000 feet that were cut and 
banked, and 900,000 feet that were cut only. The Commissioner of In­
dian Aft'airs recommended that the claimant~ should be paid $9.50 per 
1,000 instead of $12 per 1,000 for the first lot, and $4 per 1,000 instead 
of $12 per 1,000 for be second lot, so that the total amount that they 
were eutitled to receive ·would be: 
1,500,000 feet, at $9.50. _ .. ______________ . _. _ .......... __ . _. ______ . _________ $14, 250 
900,000 feet, at $4 _ . _ .... ________________ . _____ ......... _ .. __ . __ . _ ~ __ . _ . __ . 3, 600 

17,850 

They have actually received, according to the receipts, $14,358.04 in 
legal-tender notes. 

Not taking into consideration the fact they, by the ~erms of the con­
tract, were to be paid in gold, there would then be $3,491.96 due to the 
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claimants. It il:l claimed, howe,·er, that the $14,358.04 in legal-tender 
notes waf' a payment of $9,000 in coin. On this theory there would be 
due the claimants $8,).)50. 

It is further elaimed that this pa,yment of $l-!,358.0-! (or $9,000 in 
coin) wa~ a payment on the first lot of lumber onl.v; that nothiug was 
paid on the second lot. Tl1e.r wt>re entitled to $14,250 (in coin?) on the 
first lot. f f this payment was made in legal tenrler notes, anrl they 
were hound to receivt>. them at their faee value in discharge of the obli­
gation of the United StateR, then they have already been overpaid for 
the first lot, and the unpairl balance of their claim for the seconrllot is 
but $3.600. 

If it'is regarded as a $9,000 part payment in coin. on the first lot, they 
are f'nti tied to a ba.la11ce on the first lot of $5,250 plus the amount on 
se~ond lot, making $8,850 on the two lots. There is nothing in the re­
ceipts to show· that the ·payments made were intended to be payments 
on the first lot only. The claimants then would be entitled to one of 
th~ three sums, $3:491.96, $8,850, or amount on second lot, $3,600. 

But it seems to the committee that the claim is barred by the statute 
of limitations, and that:there is 110 sufficient reason for waiving that bar. 
The claim accrued in 1864, when the claimants were notified to proceed 
no further under the contract. The Court of Claims rejected the de­
mand on this sole ground. 

We cannot regard the faet that a claim was prosecuted in a Depart­
ment, taken alone, as a sufficient excuse for not seasonably prosecuting 
it in court. It may be, howm.~er, that sueh prosecution in a Department, 
accompanied by proof that the representatives of the Government gave 
to a claimant reason to believe that there was no question of the valid­
ity of his claim, and that payment was delayed solely by pressure of 
busine~s, or other cause affecting the convenience of the Government, 
might be regarded a:-\ a good reason for not putting both parties to the 
expense of a suit. We should inquire further as to the circumstances 
of the present case in thiR particular before f.nally rejecting it, if it 
turned upon this point alone; but the claim was not presented to the 
Court of Claims until May, 1871, seven years after the right of aetion 
accrued, and three years after the last action upon the matter in the 
Department. 

Your committee recommend that the bill be indefinitely postponed. 
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